

বিএমইটি'র রাজস্ব বাজেটের আওতায় ২০২৩-২০২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা
 Ministry : Ministry of Expatriates' Welfare & Overseas Employment
 Agency : Bureau of Manpower Employment & Training
 Procuring Authority : DG, BMET.

Sl. No	Code No	Description of Code	Allotment in Lac	Package No	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award / workorder for RFQ	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20				
**	3211	Administrative Expenses (ব্যবস্থাসূচক)																					
1	3211127	Book & Periodicals	2.00	BMET /GR-1	Book & Periodicals	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	2.00	Planned Dates	16.08.2023	23.08.2023	23.08.2023	27.08.2023	29.08.2023		15	07.09.2023				
											Actual Dates												
**	3255	Printing and Stationery (ছাপ ও যন্ত্রপাতি)																					
2	3255101	Computer Consumables	15.00	BMET /GR-2	Photocopier & Printer Toner	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	15.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023				
											Actual Dates												
3	3255102	Printing & Binding	15.00	BMET /GR-3	Printing of BMET Annual Report	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	3.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023				
													Actual Dates										
				BMET /GR-4	Printing of Awareness Poster & Misalliance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	3.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023				
														Actual Dates									
				BMET /GR-5	Printing of Leaflet and others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	3.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023				
											Actual Dates												
				BMET /GR-6	Printing of File board with cover of BMET	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	3.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023				
											Actual Dates												
				BMET /GR-7	Printing of Recruiting License book of BMET	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	3.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023				
											Actual Dates												

মোঃ আব্দুল আজী
 স্টাফ প্রোগ্রামার
 জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
 ৮৯/২, সেক্টর ১১, ঢাকা-১০০০
 বাংলাদেশ সরকার

গম. ডি. জাহিদুল ইসলাম
 পরিচালক
 প্রশাসন শাখা (সাধারণ সেবা)

মোঃ রেজওয়ানুল হক চৌধুরী
 উপ-পরিচালক (প্রশাসন ও অর্থ)
 জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
 ৮৯/২, সেক্টর ১১, ঢাকা-১০০০
 বাংলাদেশ সরকার

কাইজার মোহাম্মদ ফারাবী
 উপসচিব
 পরিচালক (প্রশাসন ও অর্থ)

মোঃ শহীদুল ইসলাম জাহিদ
 মহাপরিচালক (অতিরিক্ত দায়িত্ব)
 জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো (বিএমইটি)

Sl. No	Code No	Description of Code	Allotment in Lac	Package No	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award / workorder for RFQ	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
4	3255103	Other Stationery	10.00	BMET /GR-8	Design & Printing of Note Book, Pen, Diary, Calendar, Tissue Box, Flower Bass of BMET	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	10.09.2023	25.09.2023	27.09.2023	02.10.2023	04.10.2023	11.10.2023	51	30.11.2023		
												Actual Dates									
**	3256	General supplies and materials (সকল সাবসে ও ফাইনাল সফট)																			
5	3256103	Consumables & Stores	20.00	BMET /GR-9	Office Stationeries and Consumables	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	18.50	Planned Dates	10.09.2023	25.09.2023	27.09.2023	02.10.2023	04.10.2023	11.10.2023	51	30.11.2023		
												Actual Dates									
6	3256106	Uniform	5.00	BMET /GR-10	Uniforms / Liveries	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	5.00	Planned Dates	16.08.2023	23.08.2023	23.08.2023	27.08.2023	29.08.2023		14	07.09.2023		
												Actual Dates									
**	3257	Professional services, honors and special expenses (সেবার সেবা, স্বাক্ষর ও বিশেষ খরচ)																			
7	3257105	Innovation	10.00	BMET /GR-11	Biometric fingerprint machine with accessories, E-gate, roof garden and others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	16.08.2023	23.08.2023	23.08.2023	27.08.2023	29.08.2023		14	07.09.2023		
												Actual Dates									
**	3258	Repair and Maintenance (সেবার ও মরামত)																			
8	3258101	Motor Vehicle	10.00	BMET /GR-12	Motor Vehicle Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	16.08.2023	23.08.2023	23.08.2023	27.08.2023	29.08.2023		14	07.09.2023		
												Actual Dates									
9	3258102	Furniture	10.00	BMET /GR-13	Chair, Table, Almira, File cabinet Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	10.09.2023	25.09.2023	27.09.2023	02.10.2023	04.10.2023	11.10.2023	51	30.11.2023		
												Actual Dates									
10	3258103	Computer	11.00	BMET /GR-14	Computer, SSD, Printer, UPS Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	11.00	Planned Dates	10.09.2023	25.09.2023	27.09.2023	02.10.2023	04.10.2023	11.10.2023	51	30.11.2023		
												Actual Dates									


স্বাক্ষর
মোঃ আব্দুল আলী
স্টাফ প্রিন্সিপাল
জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
৮/৯/২, কাকরাহাট, ঢাকা-১০০০
বাংলাদেশ সরকার

স্বাক্ষর
শ্রী. জাহিদুল ইসলাম
পুলিশ পরিচালক
প্রধান শাখা (সাধারণ সেবা)
Page 2 of 4
মোঃ রেজওয়ানুল হক চৌধুরী
উপপরিচালক (প্রশাসন ও অর্থ)
জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
৮/৯/২, কাকরাহাট, ঢাকা-১০০০
বাংলাদেশ সরকার


স্বাক্ষর
কাইজার মোহাম্মদ ফারাবী
উপসচিব
পরিচালক (প্রশাসন ও অর্থ)


স্বাক্ষর
শ্রী. জাহিদুল ইসলাম
পুলিশ পরিচালক (সাধারণ সেবা)
জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো (পি.সি.সি.)
৮/৯/২, কাকরাহাট, ঢাকা-১০০০
বাংলাদেশ সরকার


Sl. No	Code No	Description of Code	Allotment in Lac	Package No	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award / workorder for RFQ	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
11	3258105	Machineries and equipment	15.00	BMET /GR-15	Generator Servicing, Substation, Lift Servicing, AC Servicing, Fan Repair, Digital Display, and Others Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	15.00	Planned Dates Actual Dates	14.11.2023 	28.11.2022 	06.12.2022 	08.12.2022 	12.12.2022 	03.01.202 	51	05.02.2023
12	3258108	Other Buildings & Structure	90.00	BMET /GR-16	5th floor Interior Decoration	Pending Bill	e-GP Tender	DG, BMET	GOB	9.04	Planned Dates Actual Dates								
				BMET /GR-17	Repair and renovation works for Main building ground floor & 4th floor and Annex building ground floor.		RFQ	DG, BMET	GOB	4.00	Planned Dates Actual Dates	16.08.2023 	23.08.2023 	23.08.2023 	27.08.2023 	29.08.2023 		14	07.09.2023
				BMET /GR-18	Repair and renovation works for ground floor car parking		RFQ	DG, BMET	GOB	6.00	Planned Dates Actual Dates	05.09.2023 	12.09.2023 	12.09.2023 	17.09.2023 	20.09.2023 		16	01.10.2023
				BMET /GR-19	Main Building ground floor & boundary wall paint works		RFQ	DG, BMET	GOB	6.00	Planned Dates Actual Dates	05.09.2023 	12.09.2023 	12.09.2023 	17.09.2023 	20.09.2023 		16	01.10.2023
				BMET /GR-20	Mini Conference room in 4th floor		RFQ	DG, BMET	GOB	5.00	Planned Dates Actual Dates	05.09.2023 	12.09.2023 	12.09.2023 	17.09.2023 	20.09.2023 		16	01.10.2023
				BMET /GR-21	BMET Main Building Renovation 4th floor.		DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	69.96	Planned Dates Actual Dates	14.11.2023 	28.11.2023 	04.12.2023 	07.12.2023 	12.12.2023 	08.01.2024 	53	08.02.2024


মোঃ আব্দুল আলী
 স্টাফ ট্রেইনার
 জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
 ৮৯/২, কাকরাইল, ঢাকা-১০০০
 বাংলাদেশ সরকার


মম.ডি. জাহিদুল ইসলাম
 সহকারী পরিচালক
 শ্রমিক মঙ্গল (সামাজিক সেবা)


মোঃ রেজওয়ানুল হক চৌধুরী
 উপপরিচালক (প্রশাসন ও অর্থ)
 জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
 ৮৯/২, কাকরাইল, ঢাকা
 বাংলাদেশ সরকার


কাইজার মোহাম্মদ ফারুকী
 উপসচিব
 পরিচালক (প্রশাসন ও অর্থ)


 মোঃ শহীদুল আলম এম.পি.
 মহাপরিচালক (অতিরিক্ত দায়িত্ব)
 জনশক্তি কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো (বিএমসি)
 কাকরাইল, কাকরাইল সরকার

Sl No	Code No	Description of Code	Allotment in Lac	Package No	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award / workorder for RFQ	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
**	4112	Machinery equipment (যন্ত্রপাতি ও সরঞ্জামাদি)																		
13	4112101	Motor Vehicles	140.00	BMET /GR-22	Motor Vehicles	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	140.00	Planned Dates	14.11.2023	28.11.2023	04.12.2023	07.12.2023	12.12.2023	08.01.2024	53	08.02.2024	
											Actual Dates									
14	4112202	Computer & Accessories	20.00	BMET /GR-23	Computer, Printer, Scanner, UPS	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	20.00	Planned Dates	14.11.2023	28.11.2023	04.12.2023	07.12.2023	12.12.2023	08.01.2024	53	08.02.2024	
											Actual Dates									
15	4112310	Office Equipment	10.00	BMET /GR-24	Photocopier, Water filter, Water Motor Airconditioner, Telephone set, Intercom & Others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	14.11.2023	28.11.2023	04.12.2023	07.12.2023	12.12.2023	08.01.2024	53	08.02.2024	
											Actual Dates									
16	4112314	Furniture	12.00	BMET /GR-25	Sofa set, Table, Executive Chair, Visitor Chair, Almira File Cabinet & Others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	12.00	Planned Dates	14.11.2023	28.11.2023	04.12.2023	07.12.2023	12.12.2023	08.01.2024	53	08.02.2024	
											Actual Dates									
**	4113	Other fixed assets (অন্যান্য স্থায়ী সম্পদ)																		
17	4113301	Computer Software	10.00	BMET /GR-26	Computer Software	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	10.08.2023	28.08.2023	30.08.2023	31.08.2023	03.09.2023	01.10.2023	52	30.10.2023	
											Actual Dates									

মোঃ আওসমান আলী
স্টাফ প্রাইমারি
জনসংকলন কর্মসূচী ও প্রশিক্ষণ দ্বারা
৮৯/২ কাকরাইল, ঢাকা-১০০০
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ম.ডি. জাহিদুল ইসলাম
সহকারী পরিচালক
শাসন শাখা (সাধারণ সেবা)

মোঃ রেজওয়ানুল হক চৌধুরী
উপপরিচালক (প্রশাসন ও অর্থ)
জনসংকলন কর্মসূচী ও প্রশিক্ষণ দ্বারা
৮৯/২ কাকরাইল, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

কাজীজার মেহেদীনা ফারুকী
উপসচিব
পরিচালক (প্রশাসন ও অর্থ)

মোঃ শহীদুল আলম জলিলি
সহপরিচালক (অতিরিক্ত সচিব)
জনসংকলন ও প্রশিক্ষণ দ্বারা (প্রকল্প)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার