

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জনশক্তি, কর্মসংস্থান ও প্রশিক্ষণ ব্যুরো
৮৯/২, কাকরাইল, ঢাকা।

স্মারক নং- ৪৯.০১.০০০০.০০২.১৪.০০৪.১৬ ১৭২১


তারিখ : ১৭.০৮.২০১৭ খ্রিঃ।

বিষয় : মন্ত্রিপরিষদ বিভাগ এবং এটুআই প্রোগ্রামে যৌথ উদ্যোগে বিভিন্ন মন্ত্রণালয়/বিভাগের আওতাধীন অধিদপ্তর/সংস্থাসমূহের গুরুত্বপূর্ণ ই-সার্ভিসে রূপান্তরের লক্ষ্যে ই-সার্ভিস রোডম্যাপ ২০২১ প্রণয়ন কর্মশালা তৈরীকৃত ই-সার্ভিস বাস্তবায়ন রোডম্যাপ চূড়ান্তকরণ প্রসঙ্গে।

সূত্র : মন্ত্রিপরিষদ বিভাগের পত্র নং-০৪.০০.০০০০.৮৩১.৪৫.০০৪.১৭.৯০২, তারিখ : ১৬ আগস্ট ২০১৭।

উপর্যুক্ত বিষয় ও সূত্রস্ব পত্রের পরিপ্রেক্ষিতে মন্ত্রিপরিষদ বিভাগ ও এটুআই এর আয়োজনে অনুষ্ঠিত বিভিন্ন মন্ত্রণালয়/বিভাগের আওতাধীন অধিদপ্তর/সংস্থাসমূহের গুরুত্বপূর্ণ ই-সার্ভিসে রূপান্তরের লক্ষ্যে ই-সার্ভিস রোডম্যাপ ২০২১ প্রণয়ন কর্মশালা তৈরীকৃত ই-সার্ভিস বাস্তবায়ন রোডম্যাপটি যাচাই ও চূড়ান্তকরণ করে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি : প্রস্তুতকৃত রোডম্যাপ- ৩ (তিন) পাত।



(মোঃ আবদুল হাই)

মহাপরিচালক (ভারপ্রাপ্ত)

ফোনঃ ৪৯৩৪৯৯২৫ (অফিস)

Email-dg@bmet.gov.bd.

অতিরিক্ত সচিব (প্রশাসন ও অর্থ)

ও

চিফ ইনোভেশন অফিসার

প্রবাসী কল্যাণ ও বৈদেশিক কর্মসংস্থান মন্ত্রণালয়,

প্রবাসী কল্যাণ ভবন,

৭১-৭২, পুরাতন এ্যালিফ্যান্ট রোড,

ইস্কাটন গার্ডেন, রমনা, ঢাকা।

দৃষ্টি আকর্ষণ : জনাব নাসরীন মুক্তি, উপসচিব, প্রশাসন শাখা।

**E-Innovation Road Map (2017-2021):
BMET**

	2016-2017	2017-2018	2018-2019	2019-2020	2020-2021
Complain Management System: Recruiting Agent Licence Management System: Predeparture Expatriates System(MIS):	System Requirement analysis --	Sps & system scope design, procurement plan and design, System requirement analysis, Sps and system scope design	budget sourcing, Tor and tender document preparation, procurement Procurement plan and budgeting, Budget sourcing, Tor and tender document preparation, Procurement	Pilot implementation on, System development, Implementation(scale up) System development, pilot Implementation	Implementation (scale up)
Post Departure E-Service:	----	System Requirement analysis, Sps & system scope design, Procurement plan and design, ---	Budget sourcing, Tor and tender document preparation, Procurement System Requirement analysis, Sps and system scope design, Procurement plan and design,	System development, pilot Implementation budget sourcing, Tor and tender document preparation, procurement	Implementation (scale up), System development pilot implementation, System development, Implementation(scale up)

dy

la